

Estimation

	UI/UX	Frontend	Mobile App	Backend	Notes
Description	Prototyping in which we can use it for displaying the screens and the flow of the UX.	Actual implementation of the UI/UX in which we can use it for the web platforms (Admin, service providers and shippers dashboards).	The mobile application the drivers (freelance drivers & drivers under partners) use.	Logical back-end and core computational logic of the system like: API implementation.	
Milestones	- Admin dashboard - Service providers dashboard - Shippers dashboard	- Design implementation - API integration	- API integration	- Rewards - Backhauling - Reports	API integration for the mobile app is for the new features + some changes on the new API
Dependencies	- Approval & feedback from the customer - Admin dashboard: * Reports (from the customer)	- Design implementation: UI/UX - API integration: Backend	- API integration: Backend	- Reports: * Reports (UI/UX)	- If there is any delayed dependencies it will increase the time of delivery
Timeline	- Admin dashboard: 26/1/2023 - Service providers dashboard: 31/1/2023 - Shippers dashboard: 31/1/2023	- Design implementation: 3 weeks - API integration: 3 weeks	- API integration: 2/2/2023	All the other left features: 26/1/2023	+ 1 week testing

Notes:

- Some work can be done in parallel.

- The approval of the UI/UX (for all pages or most of the pages, for example Admin dashboard) will allow us to start the actual implementation of it and decrease the delivery time.
- First thing will be totally finished is the Admin dashboard (most of the time will be in this part).

Final delivery Time:

Here is an example of a scenario in which we will be able to give a specific date for delivering the whole system:

Suppose that we get the approval on the UI/UX for the admin dashboard on 26/1/2023 we will be able to start the frontend development on that date and suppose that we get the approval on the UI/UX for service providers dashboard and shippers dashboard on 31/1/2023 then in that case we will be able to deliver the whole system on 16/3/2023

Actions to be taken from the customer:

- (1) Getting feedback and approval on the UI/UX as soon as possible (please make sure to give this **high priority**)
- (2) Getting criteria for the reports needed in the system (we already have the dashboard comments file)