

## Eload Report – Oct 2022

Phase/Feature	Estimation	Status	Notes
Milestone 1	N/A	done	Loqman and me are currently working on logging all notifications on slack for better debugging regarding all the real-time notifications
Dashboard V1	26/9/2022	done	<a href="https://favro.com/organization/49a521001425cae502cdd419/772ec92197a0af91153649ac?card=SMA-222">https://favro.com/organization/49a521001425cae502cdd419/772ec92197a0af91153649ac?card=SMA-222</a>
Shipment Info	20/10/2022	In progress	
One-time customer	25/10/2022	pending	Discussed all the details but there is minor thing left, I need to confirm it with the customer, I have requested a meeting <u>but still the customer didn't respond back</u>
partner can make "interested" (in listing shipments page but it should be highlighted)	27/10/2022	pending	
undocumented Features	N/A	pending	features like Backhauling
manage criteria and exception	N/A	pending	<a href="https://favro.com/organization/49a521001425cae502cdd419/772ec92197a0af91153649ac?card=SMA-633">https://favro.com/organization/49a521001425cae502cdd419/772ec92197a0af91153649ac?card=SMA-633</a>
Financials	N/A	pending	
miscellaneous	N/A	pending	<p>this is basically features already in the system but need some adjustments like:</p> <ul style="list-style-type: none"> <li>- truck type need to be added in the related drivers table</li> <li>- planned shipment</li> </ul>

**Note:**

- the customer doesn't like the UI/UX of the platform, for example shipper locations (pickup & drop-off) feature has been implemented, well the logic is correct but the way it's working is hard for the users to use.
- we need to discuss or conduct meetings for the highlighted sections with this color
- we may need to discuss or conduct some meetings for partial items only for the highlighted sections with this color